Rose Quarter Development Project: Memorial Coliseum Future Process

Updated 10/13/09



Phase 1

BRAINSTORM

(Public conversation, exchange of ideas)

SAC Input



Phase 2

CONCEPTS

(Formal ideas from the public, developers)

SAC Input

City Council Issues Memorial Coliseum RFP and invites proposals for selected concepts (Feb. 2010)



Phase 3

PROPOSALS

SAC Input

City Council Selects Memorial Coliseum Proposal by late April 2010

Coliseum Strategy Integrated with Rose Quarter Development Strategy (to be led by Portland Arena Management)

September - October

- Evaluation Criteria Finalized, *posted by 11/2*
- Coliseum Conditions & Operations Report, *posted by 11/2*

November - January

- Call for Concepts, *Application available 11/2, closing 12/1*
- Concepts analyzed against evaluation criteria *Dec. 2009 - Jan. 2010*
- Selected Public Presentations *Jan. 2010*

February - April

- Proposals due mid-March 2010
- Proposals analyzed against evaluation criteria *March 2010*